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Report Date: 08/10/05 U. S. DOE Project Director’s Progress Report Office of Science  
Project Number: EF-004-001 (FT5100) Title: Bldg 51 and Bevatron Demolition   Program: Excess Facilities 
Report Period:  July 2005 Location: Lawrence Berkeley National Laboratory Project Office: BSO 
 

SUMMARY ASSESSMENT PROJECT MANAGEMENT
 
 Current Previous DOE SLI Program Manager:  David Michlewicz 
 Month Month Phone:   301-903-8432 
Cost: Satisfactory  Satisfactory DOE Federal Project Director:  Warren Yip 
Schedule: Satisfactory  Satisfactory Phone:  510-486-4297 
Technical: Satisfactory Satisfactory Contractor Manager:  Margaret Goglia; Jack Heffernan 
Overall: Satisfactory Satisfactory Phone:   510-486-5261     510-486-5993                              
 

 COST/FUNDING ($K) CRITICAL DECISIONS
 

 Baseline Current Estimate Funding Received Number Title Baseline* Actual/Forecast*
DOE TEC:  83,000 83,000 0 0    Mission Need  08/04  08/04 A  
DOE TPC: 84,360 84,360 1,360 1    Prelim. Baseline  12/05 11/05 F 
NON DOE: 0 0 0 2a  Perform. Baseline 01/06 01/06 F 
    3a  Early Start/Shield Rem   05/06 03/06 F 
    2b  Perform. Baseline  12/06 11/06 F 
    3b  Start Demolition  05/07 04/07 F 

      4    Close Out 12/12 12/12 F 
     

FUNDING PROFILE 
Per Latest Approved Budget (FY 2005)     Cumulative through FY 2005  

*To be confirmed upon receipt of overall   project schedule & 
spend / budget plan. 

 
 Prior FY  FY06  FY07 FY08 FY09  TEC ($K) TPC ($K) 
TEC:   0 11,046 14,000 14,000 14,000  Remaining Contingency: 0  41 k 
OPC:  1,360 0 0 0 0  Costs Accrued:    0 703 k  
TPC:   1,360 11,046  14,000 14,000 14,000  Uncosted Commitments:   0            73 k  

 
 FY10  FY11 FY12 Total  
TEC:   14,000 14,000 1,954 83,000   
OPC:  0 0 0 1,360   
TPC:   14,000 14,000  1,954 84,360 
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SCHEDULE SUMMARY 2a/3a*  – Shield Block Removal only  
 

 Start Date Completion Date Percent Complete 
 Baseline Forecast/Actual Baseline Forecast/Actual Baseline Actual
Design:  N/A N/A N/A N/A    0% 0% 
Procurement: 10/05     10/05 F 05/06 04/06 F  0% 0% 
Shipping: 06/06 05/06 F 03/07 02/07 F 0% 0% 
Close out: 04/07  03/07 F 08/07 07/07 F 0% 0% 
* Early start shield block removal design / procurement & shipping in FY06/07 

 

Milestones Accomplished Since Last Report       Baseline Date  Actual Date
Completion of Draft CD-1 documents for internal review    Jul 2005  Jul 2005 
Work underway for the completion of the Administrative Draft EIR (CEQA)  Aug 2005  Aug 2005 
 
 
 

Key Milestones Upcoming (Next Month) Baseline Date Forecast Date 
Draft CD-1 Deliverables: AS, Overall PEP, Subproject PEP (for SC ISC review) Aug 2005  Aug 2005 
Finalize HABS report and photos for submittal to NPS     Aug 2005  Aug 2005 
Submittal of Environmental Impact Report for the University of California  Aug 2005  Aug 2005 
Office of the President (UCOP) Review 
Completion and Submittal for Continuing Resolution funds    Aug 2005  Aug 2005 
 

NARRATIVE HIGHLIGHTS 
 

Listed below are the highlights of the project. 
   
• Work underway for deliverables that will lead to achievement of CD-1, 2a & 3a.  
• Work underway for Environmental Impact Report / Environmental Assessment. 
• Budget & Schedule reconciliation for overall project. 
 

BACKUP INFORMATION 
Baseline Document    
 
Document Title:  Mission Need   Date of Document:  08/2004 
Approving Official:   Warren Yip, Federal Project Director
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